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Kevin Murray 
<kmurray@chapman.co 
m> 

To "Mark C. Elmer" <Mark.Eimer@usdoj.gov>, Peggy 
Livingston/ENF/RS/USEPA/US@EPA 

cc Kerry Gee <kcgee@unitedpark.com> 

08/23/2006 03:01 PM bee 

Subject Richardson 

History: ~ This message has been forwarded. 

Mark and Peggy: 
Let me try to better lay out the situation at Richardson. Kerry wants to get 
construction going on the wedge buttress at Richardson. The 
wedge buttress has to be completed first before any of the other work can 
occur at Richardson. This work is seasonal in that it can only be preformed 
when certain conditions exist. Those conditions exist now. One of the 
primary conditions that must exist is that the area must be dry. If we get 
into fall rains etc we will lose the window and if the work is not completed 
this year, work cannot begin on Richardson until next August. A contractor is 
standing by that we will lose if he does not begin work within the next few 
days. As I mentioned the work could begin as soon as tomorrow, Kerry 
intends to start on Monday. Because of the urgency we wanted to notify you 
all and see if you want to do something formal like a quick order ... please 
let me know. 
I know Kerry has discussed this with Kathy. 
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